
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION II 

2 MAIL 

Robert Law, Ph.D. 
CPG Project Coordinator 
de maximis, inc. 
186 Center Street 
Suite 290 
Clinton, NJ 08809 

290 BROADWAY 

NEW YORK, NEW YORK 10007 -1866 

Re: Draft Lower Passaic River Study Area (LPRSA) Human Health Risk Assessment 
(HHRA) and Revised Remedial Investigation/Feasibility Study (RI/FS) Schedule 
Administrative Agreement and Order on Consent for RifFS 
CERCLA Docket No. 02-2007-2009 

Dear Dr. Law: 

The U.S. Environmental Protection Agency (EPA) is in receipt of the LPRSA Cooperating 
Parties Group's (CPG) letter dated May 20, 2014 requesting an extension for submission of the 
Draft LPRSA 17-mile HHRA until Friday, June 6, 2014. The EPA hereby approves the CPG's 
request to extend the submission ofthe Draft HHRA until June 6, 2014. 

It is the EPA's understanding, as per your May 20, 2014 letter, that following the EPA's 
approval of the Draft HHRA extension request, a revised 17 -mile LPRSA RifFS schedule 
reflecting this change will be provided to the EPA. Pursuant to the EPA's May 14, 2014 letter 
regarding, in part, submission of the Draft Baseline Ecological Risk Assessment (BERA), a 
conference call to preliminarily discuss the reference topics has been scheduled for May 29, 
2014. Therefore, the revised RifFS schedule should account for submission ofthe Draft BERA 
by Thursday June 12, 2014. Please provide the revised RI/FS schedule to the EPA no later than a 
week from the date of this letter. 

cc: R. Basso, ERRD 
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S. Flanagan, ORC 
P. Hick, ORC 
W. Potter, demaximis, inc. 
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